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ESTIMATE RUN 04/27/2007

ESTIMATE SUMMARY 13:10:09

CONTID: C12560         ESTIMATE NO: 0020 PROG 2002

PCN: 12560-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

16TH STREET: CENTRAL TO PLATTE PERCENT TIME:

PROJECT NO: STE C010-057                  

16TH STREET: CENTRAL TO PLATTE

NAME OF ROAD: 16TH STREET

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 04/25/2007 DATE TIME STARTED 07/13/2005

5670 FRANKLIN STREET DATE LET 03/31/2005 DATE WORK BEGAN 07/13/2005

 DATE AWARDED 05/26/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2005 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 07/13/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,041,288.44 PARTICIPATING $ $ 73,407.14

AWARD PROJECT AMT: 3,679,885.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-8,118.66

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.18

TIME ALLOW:

ORIG TIME ALLOW:

447 CALENDAR DAYS

CALENDAR DAYS440

91.19%

355,960.58

73,407.14

65,288.48

65,288.48

$

$

$

$

3,685,327.86

0.00

3,685,327.86

64,472.88

3,749,800.74

-55,198.28

0.00

3,694,602.46

0.00

AMOUNT DUE 3,694,602.46 65,288.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 65,288.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

421.0
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PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 21.000 19.000

EACH 2.000 1,500.00

750.00000 21.000 15,750.00

202-00001  
 

0015 REMOVAL OF PIPE 205.000 204.000

LF  0.000 0.00

30.00000 204.000 6,120.00

202-00035  
 

0020 REMOVAL OF SIDEWALK 188.200 188.200

SY  0.000 0.00

10.00000 188.200 1,882.00

202-00200  
 

0025 REMOVAL OF CURB AND GUTTER 616.000 616.000

LF  0.000 0.00

5.00000 616.000 3,080.00

202-00203  
 

0030 REMOVAL OF ASPHALT MAT 1,557.180 1,443.180

SY  114.000 456.00

4.00000 1,557.180 6,228.72

202-00220  
 

0035 *REMOVAL OF ASPHALT MAT (PLANING) 1,177.000 1,177.000

SY  0.000 0.00

5.50000 1,177.000 6,473.50

202-00240  
 

0040 *REMOVAL OF PAVEMENT MARKING 1,585.000 1,585.000

SF  0.000 0.00

1.00000 1,585.000 1,585.00

202-00250  
 

0045 REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

80.00000 2.000 160.00

202-00810  
 

0050 *REMOVAL OF FENCE 261.000 261.000

LF  0.000 0.00

0.57000 261.000 148.77

202-01000  
 

0055 REMOVAL OF GUARDRAIL TYPE 4 138.000 138.000

LF  0.000 0.00

12.00000 138.000 1,656.00

202-01140  
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PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN VALVE BOX 3.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

202-04005  
 

0065 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

12.00000 0.000 0.00

203-00100  
 

0070 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01100  
 

0075 POTHOLING 70.000 61.500

HOUR 0.000 0.00

200.00000 61.500 12,300.00

203-01597  
 

0080 *TOPSOIL 102.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

207-00205  
 

0085 *PLANTER SOIL MIX 10.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

207-01110  
 

0090 *EROSION LOG 165.000 151.000

LF  0.000 0.00

3.50000 151.000 528.50

208-00005  
 

0095 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

208-00045  
 

0100 STORM DRAIN INLET PROTECTION 8.000 8.000

EACH 0.000 0.00

150.00000 8.000 1,200.00

208-00050  
 

0105 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

208-00070  
 

0110 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.900

L S 0.000 0.00

2,100.00000 0.900 1,890.00

208-00100  
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PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

208-00200  
 

0120 RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00001  
 

0125 *RESET GROUND SIGN 4.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

210-00810  
 

0130 ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

210-04010  
 

0135 ADJUST VALVE BOX 0.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

210-04050  
 

0140 *SEEDING (NATIVE) 0.960 0.000

ACRE 0.000 0.00

4,900.00000 0.000 0.00

212-00006  
 

0145 MULCHING (WOOD CHIP) 38.000 0.000

CF  0.000 0.00

3.00000 0.000 0.00

213-00008  
 

0150 TREE GRATE 5.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

213-00500  
 

0155 *DECIDUOUS TREE (3 INCH CALIPER) 5.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

214-00230  
 

0160 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 53.000 0.000

EACH 0.000 0.00

18.50000 0.000 0.00

214-00310  
 

0165 *TRANSPLANT TREE 2.000 0.000

EACH 0.000 0.00

490.00000 0.000 0.00

215-00010  
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PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (SPECIAL) 920.000 0.000

SY  0.000 0.00

2.80000 0.000 0.00

216-00030  
 

0175 HERBICIDE TREATMENT 2.000 0.000

HOUR 0.000 0.00

20.00000 0.000 0.00

217-00020  
 

0180 AGGREGATE BASE COURSE (CLASS 6) 119.550 119.550

TON 0.000 0.00

30.00000 119.550 3,586.50

304-06000  
 

0185 RECONDITIONING 1,603.000 1,603.000

SY  0.000 0.00

3.00000 1,603.000 4,809.00

306-01000  
 

0190 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 174.180

TON 67.010 7,371.10

110.00000 241.190 26,530.90

403-00720  
 

0195 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 162.070 162.070

TON 0.000 0.00

45.45000 162.070 7,366.08

403-33741  
 

0200 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 168.000 168.000

LF  0.000 0.00

60.00000 168.000 10,080.00

603-01155  
 

0205 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 61.000 61.000

LF  0.000 0.00

85.00000 61.000 5,185.00

603-01185  
 

0210 6 INCH PLASTIC PIPE 8.000 8.000

LF  0.000 0.00

150.00000 8.000 1,200.00

603-50006  
 

0215 8 INCH PLASTIC PIPE 289.000 289.000

LF  0.000 0.00

30.00000 289.000 8,670.00

603-50008  
 

0220 18 INCH PLASTIC PIPE 0.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

603-50018  
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PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *INLET TYPE 16 (SINGLE) (SPECIAL) 0.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

604-16050  
 

0230 *INLET TYPE R SPECIAL (5 FOOT) 4.000 4.000

EACH 0.000 0.00

2,700.00000 4.000 10,800.00

604-19405  
 

0235 *INLET SPECIAL (TRENCH DRAIN) (10 INCH WIDTH) 12.000 12.000

LF  0.000 0.00

230.00000 12.000 2,760.00

604-19710  
 

0240 MANHOLE SLAB BASE (15 FOOT) 0.000 0.000

EACH 0.000 0.00

4,400.00000 0.000 0.00

604-30015  
 

0245 MANHOLE SPECIAL (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

604-39005  
 

0250 MANHOLE SPECIAL (10 FOOT) 5.000 5.000

EACH 0.000 0.00

2,900.00000 5.000 14,500.00

604-39010  
 

0255 MANHOLE SPECIAL (15 FOOT) 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

604-39015  
 

0260 *FENCE (PLASTIC) 1,131.000 1,131.000

LF  0.000 0.00

3.25000 1,131.000 3,675.75

607-11525  
 

0265 *LINE POST (CHAIN LINK) 14.000 0.000

EACH 9.000 425.25

47.25000 9.000 425.25

607-52900  
 

0270 *END POST (CHAIN LINK) 4.000 0.000

EACH 2.000 363.00

181.50000 2.000 363.00

607-52905  
 

0275 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000

EACH 2.000 136.50

68.25000 2.000 136.50

607-52910  
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PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *FENCE CHAIN LINK (72 INCH) 150.000 0.000

LF  113.000 904.00

8.00000 113.000 904.00

607-53172  
 

0285 *12 FOOT GATE SINGLE (CHAIN LINK) 1.000 0.000

EACH 1.000 234.00

234.00000 1.000 234.00

607-60212  
 

0290 CONCRETE SIDEWALK (6 INCH) 28.000 28.000

SY  0.000 0.00

75.00000 28.000 2,100.00

608-00006  
 

0295 CONCRETE CURB RAMP 55.000 42.280

SY  0.000 0.00

120.00000 42.280 5,073.60

608-00010  
 

0300 TRUNCATED DOMES 120.000 100.000

SF  0.000 0.00

70.00000 100.000 7,000.00

608-00015  
 

0305 CONCRETE BIKEWAY (SPECIAL) 1,661.000 1,661.000

SY  0.000 0.00

55.00000 1,661.000 91,355.00

608-00040  
 

0310 CONCRETE SIDEWALK (COLORED) 0.000 0.000

SY  0.000 0.00

110.00000 0.000 0.00

608-00350  
 

0315 CURB TYPE 2 (SECTION B) 88.000 88.000

LF  0.000 0.00

30.00000 88.000 2,640.00

609-20010  
 

0320 CURB AND GUTTER TYPE 2 (SECTION II-B) 500.600 500.600

LF  0.000 0.00

20.00000 500.600 10,012.00

609-21020  
 

0325 MEDIAN COVER MATERIAL (CONCRETE) 471.000 471.000

SF  0.000 0.00

10.00000 471.000 4,710.00

610-00030  
 

0330 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 444.000

LF  0.000 0.00

6.46000 444.000 2,868.24

613-01075  
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PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 320.000 320.000

LF  0.000 0.00

10.03000 320.000 3,209.60

613-01150  
 

0340 *WIRING 1.000 1.000

L S 0.000 0.00

6,015.91000 1.000 6,015.91

613-10000  
 

0345 *RECESSED LIGHT 10.000 0.000

EACH 0.000 0.00

312.33000 0.000 0.00

613-15100  
 

0345 MATERIAL ALLOWANCE LIGHTS 8.500

NCU 0.000 0.00

312.33000 8.500 2,654.81

0350 *RECESSED LIGHT (SPECIAL) 6.000 6.000

EACH 0.000 0.00

642.96000 6.000 3,857.76

613-15200  
 

0355 *LUMINAIRE (SPECIAL) 0.000 0.000

EACH 0.000 0.00

823.87000 0.000 0.00

613-16000  
 

0355 MATERIAL ALLOWANCE AA AND DD 0.000

EACH 0.000 0.00

679.19000 0.000 0.00

0360 *LIGHTING CONTROL CENTER 1.000 1.000

EACH 0.000 0.00

5,351.73000 1.000 5,351.73

613-50100  
 

0365 3/4 INCH COPPER PIPE 220.000 193.000

LF  0.000 0.00

35.00000 193.000 6,755.00

619-40060  
 

0370 1 INCH PLASTIC PIPE 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

619-50080  
 

0375 2 INCH PLASTIC PIPE 220.000 180.000

LF  0.000 0.00

4.00000 180.000 720.00

619-50160  
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PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 IRRIGATION BUBBLER 5.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

623-00156  
 

0385 DRIP EMITTER TUBING 100.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

623-00162  
 

0390 DRIP EMITTER 90.000 0.000

EACH 0.000 0.00

3.00000 0.000 0.00

623-00164  
 

0395 1 INCH EMITTER VALVE ASSEMBLY 1.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

623-00168  
 

0400 1/2 INCH FLUSH UNIT 1.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

623-00184  
 

0405 3/4 INCH BACKFLOW PREVENTER 2.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

623-01706  
 

0410 3/4 INCH PRESSURE REDUCING VALVE 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

623-01806  
 

0415 1 INCH DRAIN VALVE 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

623-02008  
 

0420 3/4 INCH AUTOMATIC CONTROL VALVE 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

623-03106  
 

0425 1 INCH AUTOMATIC CONTROL VALVE 1.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

623-03108  
 

0430 CONTROL WIRE 24 VOLT 100.000 0.000

LF  0.000 0.00

0.20000 0.000 0.00

623-04000  
 



CONTID: C12560         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 POWER SOURCE WIRE 200.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

623-04002  
 

0440 1 INCH QUICK-COUPLER VALVE 2.000 0.000

EACH 0.000 0.00

185.00000 0.000 0.00

623-04008  
 

0445 3/4 INCH WATER METER 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

623-07006  
 

0450 4 STATION AUTOMATIC CONTROLLER 2.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

623-08104  
 

0455 CONSTRUCTION SURVEYING 0.250 0.250

L S 0.000 0.00

65,000.00000 0.250 16,250.00

625-00000  
 

0460 *MOBILIZATION 0.250 0.242

L S 0.000 0.00

344,250.00000 0.242 83,308.50

626-00000  
 

0465 PUBLIC INFORMATION SERVICES 0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

626-01000  
 

0470 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

2.25000 0.000 0.00

627-00002  
 

0475 *EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

120.00000 0.000 0.00

627-00005  
 

0480 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 21.000 21.000

GAL 0.000 0.00

57.26000 21.000 1,202.46

627-00012  
 

0485 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

627-00025  
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PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *FLAGGING 1,450.000 1,356.000

HOUR 88.150 1,586.70

18.00000 1,444.150 25,994.70

630-00000  
 

0495 *UNIFORMED TRAFFIC CONTROL 480.000 416.300

HOUR 0.000 0.00

55.00000 416.300 22,896.50

630-00003  
 

0500 *TRAFFIC CONTROL VEHICLE 2.000 1.800

EACH 0.000 0.00

4,500.00000 1.800 8,100.00

630-00004  
 

0505 *TRAFFIC CONTROL INSPECTION 258.000 258.000

DAY 0.000 0.00

125.00000 258.000 32,250.00

630-00007  
 

0510 *TRAFFIC CONTROL MANAGEMENT 173.000 156.000

DAY 17.000 5,270.00

310.00000 173.000 53,630.00

630-00012  
 

0515 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 15.000 13.500

EACH 0.000 0.00

200.00000 13.500 2,700.00

630-80337  
 

0520 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 144.000 129.600

EACH 0.000 0.00

37.00000 129.600 4,795.20

630-80341  
 

0525 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 61.200

EACH 0.000 0.00

50.00000 61.200 3,060.00

630-80342  
 

0530 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

630-80343  
 

0535 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 90.000 77.850

SF  0.000 0.00

11.00000 77.850 856.35

630-80344  
 

0540 *CONSTRUCTION INFORMATION SIGN 2.000 1.800

EACH 0.000 0.00

325.00000 1.800 585.00

630-80348  
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PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000

EACH 0.000 0.00

11,350.00000 0.000 0.00

630-80355  
 

0550 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

7.000 6.300

EACH 0.000 0.00

1,300.00000 6.300 8,190.00

630-80358  
 

0555 *DRUM CHANNELIZING DEVICE 109.000 98.100

EACH 0.000 0.00

50.00000 98.100 4,905.00

630-80360  
 

0560 CONCRETE BARRIER (TEMPORARY) 444.000 399.600

LF  0.000 0.00

12.00000 399.600 4,795.20

630-80370  
 

0565 *TRAFFIC CONE 516.000 464.400

EACH 0.000 0.00

12.00000 464.400 5,572.80

630-80380  
 

0570 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

3.000 2.700

EACH 0.000 0.00

10,000.00000 2.700 27,000.00

630-85040  
 

0575 F/A MINOR CONTRACT REVISIONS 170,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0580 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0585 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0590 F/A ON-THE-JOB TRAINEE 1,566.000 1,566.000

HOUR 0.000 0.00

1.00000 1,566.000 1,566.00

700-70021  
 

0595 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 F/A OBTAIN POWER FROM 998.550 998.550

F A 0.000 0.00

1.00000 998.550 998.55

700-70074  
 

0605 F/A LANDSCAPING 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0610 F/A SPRINKLERS 4,993.860 4,993.860

F A 0.000 0.00

1.00000 4,993.860 4,993.86

700-70320  
 

0615 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0620 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0845 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 70.000 53.500

HOUR 1.000 100.00

100.00000 54.500 5,450.00

625-00001  
 

0860 ADDED ITEM (LUMP SUM)/ REMOVAL OF ADDITIONAL PIER 
FOOTINGS

1.000 1.000

L S 0.000 0.00

3,357.01000 1.000 3,357.01

900-00014  
 

0865 ADJUST MANHOLE ADJUST EXISTING MANHOLE 1.000 1.000

EACH 0.000 0.00

2,381.96000 1.000 2,381.96

210-04010  
 

0870 SILT FENCE SILT FENCE 1,091.000 1,091.000

LF  0.000 0.00

3.78000 1,091.000 4,123.98

208-00020  
 

0885 FENCE (TEMPORARY) TEMP FENCE FOR PLATTE ST AREA 318.000 318.000

LF  0.000 0.00

10.50000 318.000 3,339.00

607-11580  
 

0890 PORTABLE MESSAGE SIGN PANEL PORTABLE MESSAGE PANEL 0.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

630-80355  
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PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0900 PORTABLE MESSAGE SIGN PANEL VMB (DAY) 11.000 7.000

DAY 0.000 0.00

210.00000 7.000 1,470.00

630-80359  
 

0915 F/A REMOVAL 19,923.470 18,491.690

F A 1,431.780 1,431.78

1.00000 19,923.470 19,923.47

700-70050  
 

0920 TREE GRATE 5.000 5.000

EACH 0.000 0.00

1,251.20000 5.000 6,256.00

213-00500  
 

0935 ADDED ITEM (DOLLAR)/ ACCELERATION TO MEET OPENING DATE 11,259.000 0.000

DOL 11,259.000 11,259.00

1.00000 11,259.000 11,259.00

900-00006  
 

CAT 0200 $31,037.33 714,512.66CURRENT AMT 945,363.41 $$

CAT NO0300 STRUCTURE E-16-WB 

0630 STRUCTURE EXCAVATION 551.000 551.000

CY  0.000 0.00

7.00000 551.000 3,857.00

206-00000  
 

0635 STRUCTURE BACKFILL (CLASS 1) 131.000 131.000

CY  0.000 0.00

20.00000 131.000 2,620.00

206-00100  
 

0640 STRUCTURE BACKFILL (CLASS 2) 240.000 240.000

CY  0.000 0.00

12.00000 240.000 2,880.00

206-00200  
 

0645 *MULCHING (DECORATIVE) 830.000 0.000

CF  0.000 0.00

0.68000 0.000 0.00

213-00005  
 

0650 *DRILLED CAISSON (24 INCH) 324.000 324.000

LF  0.000 0.00

100.00000 324.000 32,400.00

503-00024  
 

0655 *DRILLED CAISSON (42 INCH) 283.000 283.000

LF  0.000 0.00

220.00000 283.000 62,260.00

503-00042  
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PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-WB 

0660 CONCRETE SLOPE AND DITCH PAVING 0300 25.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

507-00000  
 

0665 *STRUCTURAL STEEL 269,336.000 266,642.260

LB  0.000 0.00

4.95000 266,642.260 1,319,879.19

509-00000  
 

0665 MATERIAL ALLOWANCE 18" STRUCTURAL STEEL 0.000

NCU 0.000 0.00

94,800.00000 0.000 0.00

0665 MATERIAL ALLOWANCE 18" STRUCTURAL STEEL 0.000

NCU 0.000 0.00

66,333.24000 0.000 0.00

0665 MATERIAL ALLOWANCE 18" STRUCTURAL STEEL 0.000

NCU 0.000 0.00

17,223.25000 0.000 0.00

0670 BEARING DEVICE (TYPE I) 3.000 3.000

EACH 0.000 0.00

700.00000 3.000 2,100.00

512-00101  
 

0675 BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

513-00690  
 

0680 *PEDESTRIAN RAILING (STEEL) 285.000 242.250

LF  0.000 0.00

180.00000 242.250 43,605.00

514-00200  
 

0680 MATERIAL ALLOWANCE PEDESTRIAN RAIL (STEEL) 94.447

LF  0.000 0.00

180.00000 94.447 17,000.46

0685 *BRIDGE RAIL (STEEL) 489.000 275.650

LF  0.000 0.00

300.00000 275.650 82,695.00

514-01011  
 

0685 MATERIAL ALLOWANCE BRIDGE RAIL (STEEL) 100.770

LF  0.000 0.00

300.00000 100.770 30,231.00



CONTID: C12560         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-WB 

0690 CONCRETE SEALER 613.000 0.000

SY  0.000 0.00

5.45000 0.000 0.00

515-00400  
 

0695 BRIDGE EXPANSION DEVICE (0-2 INCH) 91.000 91.000

LF  0.000 0.00

110.00000 91.000 10,010.00

518-01002  
 

0700 BRIDGE HANGER CABLE ASSEMBLY 1.000 1.000

L S 0.000 0.00

76,293.00000 1.000 76,293.00

520-00000  
 

0705 CONCRETE CLASS D (BRIDGE) 575.000 575.000

CY  0.000 0.00

650.00000 575.000 373,750.00

601-03040  
 

0710 CONCRETE CLASS D (WALL) 43.000 43.000

CY  0.000 0.00

575.00000 43.000 24,725.00

601-03050  
 

0715 *REINFORCING STEEL 101,008.000 101,008.000

LB  0.000 0.00

0.61000 101,008.000 61,614.88

602-00000  
 

0720 TRUNCATED DOMES 286.000 286.000

SF  0.000 0.00

70.00000 286.000 20,020.00

608-00015  
 

0725 MEDALLION 8.000 8.000

EACH 0.000 0.00

210.00000 8.000 1,680.00

610-01000  
 

0730 *1/2 INCH ELECTRICAL CONDUIT 1,500.000 1,213.200

LF  145.000 324.80

2.24000 1,358.200 3,042.37

613-00050  
 

0735 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 463.000 463.000

LF  0.000 0.00

6.46000 463.000 2,990.98

613-01075  
 

0740 *PRESTRESSING STEEL WIRE OR STRAND 417.000 417.000

MKFT 0.000 0.00

165.95000 417.000 69,201.15

618-00002  
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PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-WB 

0745 *PEDESTRIAN STAIR STRUCTURE 1.000 1.000

L S 0.000 0.00

24,713.00000 1.000 24,713.00

621-00650  
 

0750 BENCH 2.000 2.000

EACH 0.000 0.00

12,000.00000 2.000 24,000.00

622-00250  
 

0755 BOLLARD 4.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

622-00270  
 

0760 CONSTRUCTION SURVEYING 0.700 0.700

L S 0.000 0.00

65,000.00000 0.700 45,500.00

625-00000  
 

0765 MOBILIZATION 0.700 0.678

L S 0.000 0.00

344,250.00000 0.678 233,401.50

626-00000  
 

0850 ADDED ITEM (LUMP SUM)/ REMOVAL OF EXISTING BRIDGE 
FOUNDATIONS

1.000 1.000

L S 0.000 0.00

16,131.16000 1.000 16,131.16

900-00014  
 

0855 REMOVAL OF PIPE REMOVAL OF EXISTING 24" DUCTILE IRON 
PIPE

1.000 1.000

EACH 0.000 0.00

1,182.41000 1.000 1,182.41

202-00033  
 

0875 ADDED ITEM (LUMP SUM)/ ADJUST BEARING SEAT ELEVATION -
ABUTMENT W

1.000 1.000

L S 0.000 0.00

8,684.00000 1.000 8,684.00

900-00014  
 

0880 CONCRETE CLASS BZ CONCRETE TO FILL CAISSON VOIDS 10.300 10.300

CY  0.000 0.00

121.44000 10.300 1,250.83

601-01010  
 

0895 LUMINAIRE (SPECIAL) LUMINAIRE (SPECIAL) - POWDER 
COATED

94.000 66.000

EACH 22.000 14,942.18

679.19000 88.000 59,768.72

613-16000  
 

0895 MATERIAL ALLOWANCE AA AND DD LIGHTS7/11 33.430

EACH -11.953 -8,118.66

679.19000 21.477 14,586.96
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PCN: 12560-BID    ESTIMATE RUN 04/27/2007

PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-WB 

0905 4 INCH PERFORATED PIPE UNDERDRAIN ABUTMENT #1 86.000 86.000

LF  0.000 0.00

9.69000 86.000 833.34

605-00040  
 

0910 FENCE (TEMPORARY) TEMPORARY CHAIN LINK FENCE 1,034.000 1,034.000

LF  0.000 0.00

1.79000 1,034.000 1,850.86

607-11580  
 

0925 ADDED ITEM (EACH)/ POST CAPS 206.000 0.000

EACH 206.000 24,332.72

118.12000 206.000 24,332.72

900-00007  
 

0930 ADDED ITEM (LUMP SUM)/ POST ALIGNMENT CHANGE 1.000 0.000

L S 1.000 2,770.11

2,770.11000 1.000 2,770.11

900-00014  
 

CAT 0300 $34,251.15 2,705,360.64CURRENT AMT 2,758,747.75 $$

CAT NO0305 STRUCTURE - RETAINING WALL 

0770 STRUCTURE EXCAVATION 740.000 740.000

CY  0.000 0.00

7.00000 740.000 5,180.00

206-00000  
 

0775 STRUCTURE BACKFILL (CLASS 1) 1,040.000 1,040.000

CY  0.000 0.00

20.00000 1,040.000 20,800.00

206-00100  
 

0780 FILTER MATERIAL (CLASS B) 22.000 22.000

CY  0.000 0.00

75.00000 22.000 1,650.00

206-00520  
 

0785 *PEDESTRIAN RAILING (STEEL) 243.000 206.550

LF  0.000 0.00

180.00000 206.550 37,179.00

514-00200  
 

0790 WATERSTOP 18.000 18.000

LF  0.000 0.00

12.00000 18.000 216.00

518-00100  
 

0795 CONCRETE CLASS D (BRIDGE) 48.000 48.000

CY  0.000 0.00

650.00000 48.000 31,200.00

601-03040  
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PROJECT: STE C010-057                  ESTIMATE NO: 0020 13:10:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE - RETAINING WALL 

0800 CONCRETE CLASS D (WALL) 185.000 185.000

CY  0.000 0.00

575.00000 185.000 106,375.00

601-03050  
 

0805 *REINFORCING STEEL 48,530.000 48,530.000

LB  0.000 0.00

0.61000 48,530.000 29,603.30

602-00000  
 

0810 CONCRETE SIDEWALK (6 INCH) 162.000 162.000

SY  0.000 0.00

75.00000 162.000 12,150.00

608-00006  
 

0815 *1/2 INCH ELECTRICAL CONDUIT 242.000 242.000

LF  0.000 0.00

2.24000 242.000 542.08

613-00050  
 

0820 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 40.000 40.000

LF  0.000 0.00

6.46000 40.000 258.40

613-01075  
 

0825 CONSTRUCTION SURVEYING 0.050 0.050

L S 0.000 0.00

65,000.00000 0.050 3,250.00

625-00000  
 

0830 MOBILIZATION 0.050 0.048

L S 0.000 0.00

344,250.00000 0.048 16,524.00

626-00000  
 

CAT 0305 $0.00 264,927.78CURRENT AMT 272,177.28 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0835 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00002  
 

0840 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00012  
 

CAT 0400 $0.00 65,000.00CURRENT AMT 65,000.00 $$

PROJECT TOTAL 65,288.48 $ 3,749,801.08CURRENT AMT 4,041,288.44 $$


